

Kick-off Reporting for Successful Feasibility Study of ICT in Education



I. Overview

II. Methodology

III. Project Schedule

IV. Our Task Force Team

V. Support for Your Success

VI. Benefits

- I. Overview
 - II. Methodology
 - III. Project Schedule
 - IV. Our Task Force Team
 - V. Support for your Success
 - VI. Benefits
-
- 1. Objectives
 - 2. Work Scope
 - 3. Project Structure Understanding

1. Objectives

Deliver Feasibility Findings in order to Innovate Education for the Information Age

I. 사업개

- To establish human resource base which will allow the Republic of Colombia to successfully adapt itself to globalization and to gain international competence
- To bridge the technology gap between Republic of Colombia and other highly IT advanced nations
- To enable all students to develop knowledge, skills, and mindset irrespective of their backgrounds so that they can fully participate in society, succeed in a global economy, and get a strong sense of identity.

2. Scope of Work

Connectivity

- To increase education sector usage of ICT in rural areas
- To increase internet access in under-privileged areas



Education Informatization

e-Learning Contents


- To increase quality e-learning contents that can be used in the Education Portal
- Learning object repository

e-Portal

- Standardization
- Physical Architecture of the e-Portal
- Direction of development
- Increase of usage

3. Project Structure Understanding

In order to achieve Cooperation between the Republic of Colombia and South Korea, we will do the utmost to realize ICT into Education



KEXIM: Korea Export Import Bank
MIC: Ministry of Telecommunication and Communication
MOEH: Ministry of Education and Human resources

I. Overview

II. Methodology

1. IPR Methodology

III. Project Schedule

2. Production


IV. Our Task Force Team

V. Support for your Success

VI. Benefits

1. IPR Methodology

We have a proven IPR¹⁾ consulting methodology especially in e-government projects in Korea and other countries. We will guarantee to deliver the highest quality 'Feasibility Study' by using this scientific and systematic IPR methodology.



Interview



Study of Materials



Field Trip

1) IPR Methodology :Information Planning for Reengineering Methodology

2. Production

Reporting	Delivery	File	Date	Contents & Note
Kick-off Report	Kick-off Meeting (Presentation)	PPT File	2006. 6.1	<ul style="list-style-type: none">● Work Scope● Methodology● Deliverables● Project Schedule● Task Force Team
Interim Report	Interim Meeting (Presentation)	PPT File	2006.7.7 (Not Confirmed)	<ul style="list-style-type: none">● Work Scope● Major Issues● Expected Architecture● Desirable Schedule for Project Execution● Budget & Financing
Final Report	Forwarding to staff concerned (Detailed Report)	DOC File	2006.8.24 (Not Confirmed)	<ul style="list-style-type: none">● Final Report including all Findings after Confirmatory Process

I. Overview

II. Methodology














III. Project Schedule

IV. Our Task Force Team

V. Support for your Success

VI. Benefits

1. Overall Schedule


Period		May					June				July					August				
		W 1	W 2	W 3	W 4	W 5	W 1	W 2	W 3	W 4	W 1	W 2	W 3	W 4	W 5	W 1	W 2	W 3	W 4	
Preparation	Initiating Project					Kick-off Meeting														
As-Is Analysis	Government Policy																			
	Service State																			
	Information State																			
	Requirements																			
	Benchmarking & Technology Trend									Interim Report										
To-Be Model	Detailed e-Learning Architecture																			
	Detailed Financial Situation																			
	Operation and Management																			
Establishment of Plan	Scheduling Action Plan of Project																			
	Review & Feedback																			
	Closing Project																		Final Report	
																				

1. Overall Schedule

Target Schedule

- Completion of FS: 24th August
- Analysis of Project and approval : 1st December
- Approval of financial solution: 1st June 2007
- Kick-off of future Project: 1st August 2007

Milestone of the Project



I. Overview

II. Methodology


III. Project Schedule

IV. Our Task Force Team

V. Support for your Success

VI. Benefits

1. Team Organization



I. Overview

II. Methodology

III. Project Schedule

IV. Our Task Force Team

V. Support for Your Success

VI. Benefits

1. Support from Us

2. Support from You

1. Support from Us

We will continue providing our support, even after the Feasibility Study until you successfully realize the any project that you feel needed.

Maintain Supporting Team

- ▶ Business Coordinator (Contact Point)
- ▶ Project Manager
- ▶ Network/Application/Hardware Specialist
- ▶ Staff in Complete Charge of Financing Assistance
- ▶ Quality Adviser (QM Team)

Supports After F/S

-  Support 1 Continuously Providing Information
-  Support 2 Assistance in Detailed Execution Planning
-  Support 3 Financing Support Assistance
-  Support 4 Back up More Detailed Research When Needed

2. Support from You

We also expect your help during our study for us to provide accurate report to your ministry.

Participation

- Decision-makers and on-site staff need to reflect their opinions to deliver best solutions suitable for students, teachers and the Ministry of Education

Cooperation

- Please allow our F/S task force team to have all necessary interviews, to study as many materials as you can show us, and trips to work-sites without difficulties with an authorized guide.

Discussion

- When you need to correct findings of F/S or any outputs from us, please let us know and discuss the issues together. This is the only way to insure the Ministry of Education with the highest-quality output

Decision-making

- Many issues may come up. It would be a great help to finish the F/S within the relatively short period by having quick decisions about the issues.

Contents

I. Overview

II. Methodology

III. Project Schedule

IV. Our Task Force Team

V. Support for your Success

VI. Benefits

1. Benefits

Enhancement of Country Competence

